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ESTIMATE RUN 05/29/2020

ESTIMATE SUMMARY 23:23:42

CONTID: C20984         ESTIMATE NO: 0009 PROG 2005

PCN: 20984-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VMS UPGRADES FY 17 PERCENT TIME:

PROJECT NO: ITSSW01-636                   

VMS UPGRADES FY 17

NAME OF ROAD:  

PROJECT COUNTIES: LAKE

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,828,921.83 PARTICIPATING $ $ 3,456.00

AWARD PROJECT AMT: 1,854,526.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.70

WORK DAYS

WORK DAYS

99.86%

2,500.00

3,456.00

3,456.00

3,456.00

$

$

$

$

1,826,421.83

0.00

1,826,421.83

0.00

1,826,421.83

-27,817.90

0.00

1,798,603.93

0.00

AMOUNT DUE 1,798,603.93 3,456.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,456.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

DELTA OTHERS

102.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/13/2017

12/13/2017

05/27/2020

05/27/2020

05/22/2020

10/19/2017

11/09/2017

11/30/2017

12/13/2017
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PCN: 20984-BID    ESTIMATE RUN 05/29/2020

PROJECT: ITSSW01-636                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0010 Removal of Ground Sign 7.000

0.000

202-00810  
 

350.007.000

0.00

7.000

EACH

50.00000

0015 Removal of Dynamic Message Sign 2.000

0.000

202-00823  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0020 *Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

2,295.0050.000

0.00

50.000

LF  

45.90000

0025 Removal of Guardrail Type 7 160.000

0.000

202-01170  
 

2,499.20160.000

0.00

160.000

LF  

15.62000

0030 Potholing 1.500

0.000

203-01597  
 

225.001.500

0.00

1.500

HOUR

150.00000

0035 Structure Backfill (Flow-Fill) 58.000

0.000

206-00065  
 

11,600.0058.000

0.00

58.000

CY  

200.00000

0040 Erosion Log Type 1 (12 Inch) 220.000

0.000

208-00002  
 

1,100.00220.000

0.00

220.000

LF  

5.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0050 Concrete Washout Structure 8.000

0.000

208-00045  
 

4,000.008.000

0.00

8.000

EACH

500.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

75.00000
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PCN: 20984-BID    ESTIMATE RUN 05/29/2020

PROJECT: ITSSW01-636                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0065 Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

300.003.000

0.00

3.000

HOUR

100.00000

0070 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

16.00000

0075 Reset TV Cameras 2.000

0.000

210-00473  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0080 Reset Travel Time Indicator 2.000

0.000

210-00847  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0085 Seeding (Native) 0.220

0.000

212-00006  
 

157.080.220

0.00

0.220

ACRE

714.00000

0090 Soil Conditioning 0.220

0.000

212-00032  
 

157.080.220

0.00

0.220

ACRE

714.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

567.000

0.000

216-00201  
 

2,268.00567.000

0.00

567.000

SY  

4.00000

0100 *Wildlife Biologist 17.500

0.000

240-00000  
 

3,500.0017.500

0.00

17.500

HOUR

200.00000

0105 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

200.00000

0110 *Hot Mix Asphalt (Patching) (Asphalt) 473.000

0.000

403-00721  
 

30,659.86473.000

0.00

473.000

SY  

64.82000
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PCN: 20984-BID    ESTIMATE RUN 05/29/2020

PROJECT: ITSSW01-636                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (48 Inch) 252.000

0.000

503-00048  
 

246,204.00252.000

0.00

252.000

LF  

977.00000

0120 *Guardrail Type 3 (6-3 Post Spacing) 375.000

0.000

606-00301  
 

19,477.50375.000

0.00

375.000

LF  

51.94000

0120 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

16.52000

0125 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0130 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0135 *End Anchorage (Flared) 5.000

0.000

606-02005  
 

15,000.005.000

0.00

5.000

EACH

3,000.00000

0135 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

2,172.56000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0145 Delineator (Type I) (Green) 5.000

0.000

612-00001  
 

250.005.000

0.00

5.000

EACH

50.00000

0150 Delineator (Type III) (Green) 3.000

0.000

612-00003  
 

24.993.000

0.00

3.000

EACH

8.33000

0155 *Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

200.002.000

0.00

2.000

EACH

100.00000
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PCN: 20984-BID    ESTIMATE RUN 05/29/2020

PROJECT: ITSSW01-636                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Location Marker (Utility)(Flat Slat) 9.000

0.000

612-00270  
 

900.009.000

0.00

9.000

EACH

100.00000

0165 *2 Inch Electrical Conduit (Bored) 180.000

0.000

613-00206  
 

14,999.40180.000

0.00

180.000

LF  

83.33000

0170 *2 Inch Electrical Conduit (Plastic) 591.000

0.000

613-01200  
 

29,550.00591.000

0.00

621.000

LF  

50.00000

0175 *Type Two Pull Box 10.000

0.000

613-07002  
 

15,000.0010.000

0.00

10.000

EACH

1,500.00000

0180 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0185 Wiring 1.000

0.000

613-10000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0190 Service Meter Cabinet 4.000

0.000

613-80130  
 

30,000.004.000

0.00

4.000

EACH

7,500.00000

0195 Sign Panel (Class I) 30.500

0.000

614-00011  
 

1,372.5030.500

0.00

30.500

SF  

45.00000

0200 Dynamic Message Sign Controller 3.000

0.000

614-10116  
 

75,000.003.000

0.00

3.000

EACH

25,000.00000

0200 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

19,680.00000

0205 Variable Message Sign 7.000

0.000

614-10120  
 

500,150.007.000

0.00

7.000

EACH

71,450.00000
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PCN: 20984-BID    ESTIMATE RUN

PROJECT: ITSSW01-636                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE Variable Message Sign 0.000

0.000

0.000.000

0.00EACH

47,795.00000

0210 Variable Message Sign LED (Single Faced) 1.000

0.000

614-10145  
 

90,000.001.000

0.00

1.000

EACH

90,000.00000

0215 Variable Message Sign LED (Overhead) 1.000

0.000

614-10147  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0215 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

55,250.00000

0220 Monotube Overhead Sign Cantilever (24 Inch Diameter) 8.000

0.000

614-32400  
 

400,000.008.000

0.00

8.000

EACH

50,000.00000

0220 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00EACH

39,100.00000

0225 Telemetry (Field) (Cellular Modem) 7.000

0.000

614-86105  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0230 *Fiber Optic Termination Panel  (6 Fiber) 1.000

0.000

614-87006  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0235 Construction Surveying 0.750

0.250

625-00000  
 

10,000.001.000

2,500.00

1.000

L S 

10,000.00000

0240 *Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0245 Flagging 108.750

0.000

630-00000  
 

3,262.50108.750

0.00

108.750

HOUR

30.00000
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PROJECT: ITSSW01-636                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Uniformed Traffic Control 24.000

0.000

630-00003  
 

4,800.0024.000

0.00

24.000

HOUR

200.00000

0255 Traffic Control Inspection 3.000

0.000

630-00007  
 

1,500.003.000

0.00

3.000

DAY 

500.00000

0260 Traffic Control Management 82.000

0.000

630-00012  
 

98,400.0082.000

0.00

82.000

DAY 

1,200.00000

0265 Construction Traffic Sign (Panel Size A) 8.100

0.900

630-80341  
 

45.009.000

4.50

9.000

EACH

5.00000

0270 Construction Traffic Sign (Panel Size B) 47.700

5.300

630-80342  
 

265.0053.000

26.50

53.000

EACH

5.00000

0275 Construction Traffic Sign (Panel Size C) 1.800

0.200

630-80343  
 

10.002.000

1.00

2.000

EACH

5.00000

0280 Vertical Panel (Plastic) 21.600

2.400

630-80351  
 

360.0024.000

36.00

24.000

EACH

15.00000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

8,000.002.000

800.00

2.000

EACH

4,000.00000

0290 Portable Message Sign Panel 35.000

0.000

630-80359  
 

4,900.0035.000

0.00

35.000

DAY 

140.00000

0295 Drum Channelizing Device 30.600

3.400

630-80360  
 

680.0034.000

68.00

34.000

EACH

20.00000

0300 Traffic Cone 90.000

10.000

630-80380  
 

200.00100.000

20.00

100.000

EACH

2.00000
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PROJECT: ITSSW01-636                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Mobile Attenuator 19.000

0.000

630-85041  
 

4,750.0019.000

0.00

19.000

DAY 

250.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Furnish & Install Electrical Service 10,326.490

0.000

700-70082  
 

10,326.4910,326.490

0.00

10,326.490

F A 

1.00000

0335 F/A Communication Lines 4,183.230

0.000

700-70230  
 

4,183.234,183.230

0.00

4,183.230

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,826,421.833,456.001,828,921.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,826,421.833,456.00$1,828,921.83$CURRENT AMTPROJECT TOTAL


